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Minutes of the 200 Area Unit Managers’ Meeting of November 15, 2007 are attached.
Minutes are comprised of the following:

Attachment 1
Attachment 2
Attachment 3
Attachment 4
Attachment 5
Attachment 6
Attachment 7
Attachment 8

Attachment 9

Attachment 10

Attachment 11

Attachment 12

Attachment 13

Attachment 14

Attachment 15

Attachment 16

Agenda

Attendance Record

Agreements and Issues List

Action Item List

Operable Units and Facilities Status
200-UP-1 Uranium

200-UP-1 Technetium-99
299-W15-6 Carbon Tetrachloride

Wells To Be Converted to Extraction Wells in
FY2008 and Tied Into the ZP-1 treatment Building

Technetium-99 ICP/MS Data for Ion Exchange
Column at 200-ZP-1 Extraction Well 299-W15-765

Technetium-99 ICP/MS Data for Extraction Well
Column at 200-AP-1 Extraction Well 299-W15-44

3 Narrow Diameter Vapor Extraction Wells
299-E27-155 and 299-E33-344 Well Location Map
Proposed N Well Location Map

TPA-CN-192 - Change Notice for Modifying
Approved Documents/Workplans In Accordance
with the Tri-Party Agreement Action Plan, Section
9.0, Documentation and Records.

TPA-CN-193 - Change Notice for Modifying
Approved Documents/Workplans In Accordance
with the Tri-Party Agreement Action Plan, Section
9.0, Documentation and Records.



Attachment 17

Attachment 18
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TPA-CN-194 - Change Notice for Modifying
Approved Documents/Workplans In Accordance
with the Tri-Party Agreement Action Plan, Section
9.0, Documentation and Records.

Email from Jay Decker: REQUEST FOR
ADVANCE APPROVAL TO INITIATE
SUPPLEMENTAL CHARACTERIZATION, dated
November 20, 2007.
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200 AREA UNIT MANAGERS' MEETING

DRAFT AGENDA

1200 Jadwin/Rm 1-C-1
November 15, 2007 -
8:30 AM

SOURCE REMEDIES AND D4

e 200-CW-3

e 200-UW-1

s Facilities (D4)

» Recap Agreements, Issues and Action ltems

GROUNDWATER and SOURCE OPERABLE UNITS

o 200-UP-1, 200-CS-1 and 200-CW-1 Group

e 200-ZP-1, 200-PW-1/3/6 Group

o 200-CW-2/4/5 and 200-SC-1 Group

o 200-TW-1 and 200-PW-5 Group

o 200-TW-2 Group

e 200-PO-1, 200-PW-2/4 and 200-MW-1 Group
e 200-BP-5 and 200-LW-1/2 Group

s 200-UR-1, 200-MG-1/2 and Eco. Group

o 200-BC-1, 200-1S-1 and 200-SW-1/2 Group

¢ Supplemental Characterization Model Groups 2/4/6 and 5
« Recap Agreements, |ssues and Action ltems
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200 Area Unit Managers Status Meeting
November 15, 2007
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Issue Resolution Meeting
Agreements and Issues List
November 15, 2007
200 Area Unit Managers’ Meeting

Agreement: TPA-CN-192 for the 200 Area BC Cribs and Trenches Waste
Control Plan (SGW-34277, Rev 0) has been approved by DOE and EPA,
dated 10/24/07 {(Attachment 15).

Agreement: TPA-CN-193 for the 200-UP-1 OU Interim Action Waste
Management Plan (DOE/RL-2000-51, Rev 6) has been approved by DOE and
Ecology, dated 11/15/07 (Attachment 16).

Agreement: TPA-CN-194 for the 200-PW-1, 200-PW-3, and 200-PW-6 OUs
Waste Contro! Plan (WMP-20501, Rev 1) has been approved by DOE and
EPA dated 11/15/07 (Attachment 17).

Agreement: EPA gave approval to RL {(via email from Craig Cameron on
11/14/07) to proceed with the supplemental field characterization activities, at
risk, for 200-SC-1 (Attachment 18).

Issue: None Identified

Delegations for November 15, 2007 UMM meeting: Mandy Jones for John
Price.

EPA Craig Cameron

Ecology Mandy Jones

DOE/RL Briant Charboneau
Larry Romine



200 Area Unit Managers' Meeting Attachment 4

10118106 |

RL to send Ecology comments/resolution on the Supplemental |RL-Foley Ecology-Price 10/1/2007|

106 RL will transmit DQO Phase I-B Summary Report and HFEPS |RL-Charboneau Ecology-Price 11/15/07 12/7/07

document, to Ecology by 12/7/07, to support the review and (Ollero)

app of the Wi -1,
13-1 3
14-1 T
15-1 3
61| =
171 Eipoey
181 .

' Cltia i e




Attachment 5
FH-0702816

200 AREA UNIT MANAGERS' MEETING OPERABLE
UNITS AND FACILITIES STATUS

November 15, 2007

D&D QUs

200-CW-3 EPA

The remediation completion report for site 261-N- 7 has been approved by RL and
EPA.

Sites 216-N-7 and 216-N-5 scheduled to be seeded in November.

SAP and RAWP revisions have been initiated to include sites 216-N-1, 4, and 6 as
well as the septic systems, solid waste site, UPRs and pipelines.

Rail Car Disposition Options Study
The railroad car disposition options study is in progress.

Ecology Sites UPR 200-N-1 and UPR 200-N-2 (in Proximity to 200-CW-3)

TPA change request (C-07-07) prepared and reviewed by DOE. This change request
authorizes transfer of waste units 200-N-3, 2607-N, 2607-P, 2607-R, UPR-200-N-1
and UPR-200-N-2 from the 200-MG-1 OU to the 200-CW-3 OU and the assignment of
waste units 600-285-PL, 600-286-PL and 600-287-PL to the 200-CW-3 OU.

EE/CA for Buildings 212-N, P, R
The development of the EE/CA has been initiated.

200-BC Control Area

EE/CA — FH internal draft was issued 10/29/07 and review completed on 11/05/07.
Comment incorporation expected to be complete by 11/09/07. Transmittal of EE/CA
to DOE-RL planned by mid-November.

FH preparing to meet with Umatilla and Yakama nations and the State of Oregon to
discuss planned removal actions for the BCCA.

MARSSIM Closure Strategy — FH initiating DQO development of analytical data taken
to date to support overal planned survey and closure strategy.

200-UW-1 Ecology

ROD - A meeting between the Tri-Parties was held on 10/30/07 to discuss the options
for proceeding forward on a ROD to aliow construction of the U-8 Barrier this fiscal
year. Several options were discussed and the Tri-Parties are reaching consensus; FH
expects to receive direction on 3 path forward this week.

FH transmitted the technical basis documents that describe how the approach being
proposed satisfies the applicable or relevant and appropriate requirements of WAC
173-340-747(8), and other State and Federal regulations and guidance to RL on
10/1/07. DOE-RL is resolving some internal comments with the WM & TF EIS
modeling team. The documents are expected to be transmitted to the EPA and
Ecology shortly.
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* Agreement has been reached between DOE-RL, SHPO, and the tribes on the MOA
for the Area C Borrow Source. Minor revisions are being made to the document, and
it will be circutated for signature shortly. ,

e Phase Il of the 241-U-361 Settling Tank sludge sampling is complete. Delays due to
equipment failures caused the completion of sampling to slip to the end of September.
The samples ail appear to be very dense and dose rates were around 1 millirem per
hour. All samples are being processed at the 222-S |ab.

FACILITIES STATUS

» Completed incorporation of regulator comments on the U Plant RD/RAWP and
transmitted Draft B to RL on September 25. A revised Draft B redline/strikeout to
further address the ARARS related to spill response plans was resubmitted at RL's
request on October 31.

* Conducted the U Canyon CDI Value Engineering/Lessons Learned facilitated
workshop. Finalized report will be out in early December.

Facility Binning (No change)

200-UP-1, 200-CS-1, 200-CW-1 OU Group

200-UP-1
(M-15-17A, 11/30/10, Feasibility Study/Proposed Plan) Ecology
— Allvalues are trending downward after a recent spike following the start-up of
the pump and treat. Well 299-W19-36 now exhibits a Tc-99 concentration of
9,700 pCi/L.
- Well 299-W19-37 contains the highest uranium values. However, the well is
about to go dry, and this is probably the fast sampling data we will receive.
— All other wells are below the interim RAOs of 480 ug/L and 9.000 pCi/L
respectively (Attachments 6 and 7).
* RI/FS Work Plan:
— Drilling began on the remaining six wells (UP-6, UP-7, UP-8, UP-9, UP-10,
and UP-12) during the week of 1 1/09/2007.
* Tc-99 Increase @ S-Farm
— The Tc-99 levels in well W22-44 increased from 6,440 pCi/L to 10.000 pCi/L
in the last sampiing (September of 2007). The derived groundwater standard
is 9,000 pCi/L.

— No data has been received yet for well 299-W23-19_ it was sampled on
10/1/07.

* Pump and Treat
— On 4/18/07, the pumps in wells W19-36 and W19-43 were restarted.
Currently, the project is pumping approximately 11.4 gpm. These two wells

address the higher uranium groundwater concentrations found in the area.
— As of 10/1/07 ~ 3,300,000 gallons had been pumped to LERF Basin #43.
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200-CS-1
Ecology response has not been received on the Draft B of the feasibility study and

proposed plan that were submitted to Ecology on September 27, 2007. A response was
expected by October 29. :

Ecology has scheduled a meeting with RL/FH on November 28 to discuss basis for
permitting and RCRA permit conditions for closing land-based TSD units (including those
in the 200-CS-1 OU). Purpose of the meeting is also to identify any substantial issues
that should be resolved before the site-wide RCRA permit is issued in draft.

Ecology has formally stated that it does not plan to implement a CERCLA ROD for C8-1.
Instead, Ecology will prepare a draft RCRA Permit modification for closure of the three
treatment, storage, and/or disposal units (TSDs) and integrate RCRA corrective action for

RL has legal requirements regarding radionuclide contaminants and all chemical
contaminants, as well as NEPA that are not met by Ecology’s proposed regulatory
pathway. RL is agreeable to further discussions with Ecology about regulatory solutions
that allow the Tri-Parties to meet their legal obligations.

Ecology has asked that the 200-CS-1 issue be placed on the IAMIT Agenda.

200-CwW-1
(M-015-38B, 5/31/09, Feasibility Study/Proposed Plan) Ecology

* Model Group 5 SAP
* The MG-5 (200-CW-1) SAP, Rev 0, is scheduled to be transmitted to Ecology/EPA
by December 10, 2007, for approval. The Rev 0 is the result of a successful series
of meetings between RL/FH and Ecology to address and resolve Ecology's
comments on Draft A.

» Delays in gaining approval of the SAP have delayed starting field activities.

200-ZP-1, 200-PW-1/3/6 OU Group

200-ZP-1
(M-15-48B, 9/30/07, Feasibility Study/Proposed Plan) EPA
* Remediation Treatment Status:

- Between October 1, 2007 and October 28, 2007 the 200-ZP-1 pump-and-
treat system average pumping rate was approximately 248 gpm.

— Four of the ten 200-ZP-1 extraction wells were taken off line for several days .
near the end of October and for one day the first week of November to
Support CHG's resistivity surveys being performed by the TX-TY Tank Farm.

— Trend data for carbon tetrachloride in well 299-W15-6 showed no significant
changes from previous months (Attachment 8).
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- Nine GAC canisters were shipped to Arizona last week for regeneration,

— The two T Tank Farm extraction wells (289-W11-45 and 299-W11-46)
continue to pump water to ETF at around 47 gpm.

— The detailed evaluation of the most promising GAC alternative is complete
and currently being distributed.

— An SAl (SGW-35620) was recently prepared to sample to determine how
RAD is getting to GAC. .

~ The four selected wells to be converted to extraction well in FY2008 and tied
into the ZP-1 treatment building are shown on Attachment 9.

~ Wells W15-1, W15-7, and W15-11 easily produced 40 gpm each but
significant sediment was pulled in. These wells are scheduled o be
thoroughly re-developed in the next few months. If this does not help
sedimentation problem a telescoping screen will need to be inserted that will
impact performance.

RI/FS Status:

- FS and PP Report:
 Draft A reports are out for EPA review. EPA requested an extension
until November 21, 2007.

Tc-99 Investigation Status:

— T Tank Farm Investigations:

» T-4and T-5 wells are done.

» The analytical results from the T-4 and T-5 wells will be evaluated
over the next few months and a DQO summary report will be
prepared to determine where the next T-wells should be positioned.

— Purolite Resin Treatability Testing (Attachments 10 and 11):

» Well 299-W15-765 is gradually showing more breakthroughs, but is
only about 25% of the MCL. Well 299-W15-44 is also now showing
breakthrough.

» The skids have been winterized to allow them to run several more
months.

* On October 15, 2007 FH received concurrence from EPA and RL to
reduce the sampling frequency specified in DOE/RL-2006-64, Rev. 0
to once per week as opposed to twice per week,

* Asample of the first purolite resin canister at W15-765 will be
coliected in the next few weeks to evaluate disposal options.

200-PW-1, 200-PW-3, & 200-PW-5
(M-15-45B, 9/30/07, Feasibility Study/Proposed Plan) EPA

The PW-1/3/6 FS and PP comments from EPA are due November 21, 2007.
Received direction to quantitatively evaluate two tribal scenarios (CTUIR and Yakama
Nation) in the risk assessment.
Soil Vapor Extraction System (SVE):

— The SVE system was shutdown for the winter on 10/1/07.

— The passive systems remain operational.
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— Monthly monitoring results for October 2007 for the three narrow diameter
wells south of 216-Z-9 are shown in Attachment 12. Carbon tetrachloride
concentrations in two wells (299-W18-165 and 299-W18-167) within the 216-
Z-1A Tile Field were 180-190 ppmv, which is higher than concentrations
measured during previous monitoring in FY07 (maximum of ~ 3 ppmv), but
consistent with resuits from FY06 (maximum of 174-394 ppmyv). Carbon
tetrachloride concentrations in the other wells and probes monitored during
October 2007 were consistent with previous results.

200-CW-5 & 200-SC-1 OU Group

200-CW-5
(M-15-40D, 7/31/08, Feasibility Study/Proposed Plan) EPA
TPA change packages M-15-07-01 and M-15-07-03 were signed by EPA.

Change package M-15-07-01 removes 200-CW-2, 200-CW-4 and 200-SC-1 from the M-
15-40D milestone and establishes milestone M-15-40E to submit a FS and PP for the
200-SC-1 OU.

Change package M-15-07-03 modified the milestone M-15-40D. A new submittal date for
the FS and PP was established to allow additional analysis of exposure point
concentrations at the Z-ditches.

200-SC-1

(M-15-40E, 12131110, Feasibility Study/Proposed Plan for 200-SC-1) EPA

* Supplemental Characterization — A letter was transmitted to EPA that requested
approval to begin suppiemental characterization field activities described in the Site
Specific Field Sampling Plans in Addendum 1 (08-AMCP-0011), however, the letter is

being revised and will be resent. Therefore EPA gave approval via email that concurs
with RL’s request to start work at risk.

200-TW-1 & 200-PW-5 OU Group

200-TW-1 & 200-PW-5 (No change)
(M-15-42D, 12/31/11, Feasibility Study/Proposed Plan for TW-1 & PW-5) EPA

200-TW-2 OU Group

200-TW-2 (No change)
(M-15-42E, 12/31/11, Feasibility Study/Revised Recommended Remedy(ies) for
TW-2) Ecology

200-PO-1, 200-PW-2/4, 200-MW-1 OU Group
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200-PO1 _

(M-13-10A, 9/30/07, RI/FS Work Plan) Ecology

* Work Plan & Characterization SAP
RL transmitted the 200-PO-1 RI/FS Work Plan (DOE/RL-2007-31, Draft A) document
to Ecology on 8/31/07 in completion of M-013-10A milestone. Ecology-has requested
a 30 day extension to review and comment through 11/30/07.

* Infegration '
Groundwater sample results are being received from the 216-A-2 Crib borehole. And
44 constituents were analyzed. Thus far, two constituents appear to be elevated,
nitrate and manganese. Nitrate is within expected values in this area at 70K ug/L.
Manganese at 119 ug/L is often elevated in groundwater samples from new
boreholies.

200-PW-2 & 200-PW-4
(M-15-43D, 12/31/10, Feasibility Study and Revised Recommended Remedyf(ies))
Ecology

» Contractor is planning to shoot several surface electrical resistivity lines in the area
south of Purex.

» Plan on starting SAP preparation in December for two high-risk boreholes scheduled
for drilling next summer.

200-MwW-1
(M-15-44B, 12/31/08, Feasibility Study/Proposed Plan) EPA

* Drilling the high-risk borehole in the 216-A-2 Crib has been completed and the
borehole is currently being decommissioned.

*  Work continues on the mini-R| for the supplemental investigations.

200-BP-5 & 200-LW-1/2 QU Group

200-BP-5
(M-13-06B, 3/31/07, RI/FS Work Plan, Completed) EPA
(M-15-21A, 10/31/10, Feasibility Study/Proposed Plan) EPA

Drilling:
» Cable tool drilling was compieted at well 2989-E27-155/C5852, located southwest of the
WMA C October 26" (see Figure 1),
o Split spoon samples collected from the foliowing depths:

* Monday 10-15-07; 284.5'-287' bgs -
Tuesday 10-16-07: 287-289.5' and 292'-294.5' bgs
Thursday 10-18-07: 302.2'-304.7’ and 304.9'-307 4 bgs
Friday 10-19-07: 311.4'-313.9’ bgs
Tuesday 10-23-07: 322-324.5' and 324.2-326.8' bgs
Wednesday 10-24-07: 332'-334 5’ bgs
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o Groundwater samples coliected from the following depths:
= Tuesday 10-16-07 from 292’ bgs
» Friday 10-19-07 from 307.5° bgs
* Wednesday 10-24-07 from 327.5 bgs
- = Friday 10-26-07 from 332" bgs. ‘ _
*  Drilling of well 299-E33-344/C5859 is scheduled to start later this month (see Figure 1,
Attachment 13).

¢ Drilling activities of well 699-52-55A/C5861 Iocated north of the 200 East Area began the
week of November 12th (see Figure 2, Attachment 14). .

Waste Control Plan: DOE/RL-2003-30, Rev. 3 was a'pproved and released by FH end of
October.

Groundwater SAP: DOE/RL-2001-49, Rev 2 is in progress.
Groundwater Annual Report: for FY 2007 is in progress.

200-LW-1/200-LW-2
(M-15-46B, 12/31/11, Feasibility Study/Recommended Remedy) Ecology
¢ No new items to report.

200-UR-1, 200-MG-1/2 & ECO OU Group

200-UR-1

* Radiological surveys for the eastern portion of the BC Control Area began first week of
November 2007.

» West Lake DQO summary report FH-RL review workshop completed on
November 2, 2007.

* The TPA Appendix C change package C-07-05 to transfer 15 sites out of UR-1 draft
was discussed with the Tri-Party representatives. Comments are being incorporated.

200-MG-1/200-MG-2 Model Group 1 Sites
(M-15-49A, 12/31/08, MG-1 Feasibility Study/Recommended Remedy) Ecology
(M-15-49B, 12/31/08, MG-2 Feasibility Study/Proposed Plan) EPA

* A meeting was heid with regulators to discuss waste site Categorization approach,
proposed FS outline, and project schedule. General consensus was achieved on
project approach and FS content.

needed prior to final commitment. _

* Meetings with regulators are planned for November to discuss general approach to
PRGs/RAGs development and alternatives analysis.

¢ Development of Feasibility Studies for 200-MG-1/2 Waste Sites is in process.
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* Reassignments of select sites into 200-MG-1/2 are being accomplished via TPA
Change Requests.

Ecological Risk Assessment

* The Environmental Risk Assessment (ERA) Report Decisional Draft was submitted to
RL on 10/23/07. A management and staff briefing was given to RL on the significance
of the ERA and the findings of the risk assessment on 10/29/07. ‘

* ERA Draft A is planned for transmittal to regulators by 2/14/08.

* Arisk assessment results workshop is being planned for January 2008 with the Tribal
participants and external stakeholders. Invitations will be sent in the near future,

200-BC-1, 200-1S-1, 200-SW-1/2 OU Group

200-BC-1
(M-15-51, 4/30/10, Feasibility Study/Proposed Plan) EPA

* Updated DQO and SAP addressing electrical resistivity correlation have been
prepared that address EPA comments on the Draft A documents. Submittal of Rev. 0
to EPA anticipated 11/09/2007.

EPA approved SAP for Phase | of the excavation-based treatability test on 6/28/07.
Installation of DPT holes and logging associated with Phase | of the excavation-based
treatability test is completed. Soil samples were collected; results expected at the
beginning of December.

200-1S-1
(M-13-27, 6/30/07, RIFS Work Plan) Ecology
* Received Ecology comments October 25, 2007.

» Conducted comment clarification meeting with Ecology November S5, 2007. DOE, FH
and CHG attendeq.

= Comment responses underway.

200-SW-1/2
(M-13-28, 9/30/07, RI/FFS Work Plan) Ecology

* The 200-SW-1 and 200-SW-2 OU RI/FS Work Plan (Draft B) was approved by DOE-
RL and delivered to Ecology on September 28, 2006 (meeting TPA Milestone M-013-
28). Ecology's review of the Work Plan and SAP is underway.
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Supplemental Characterization : .

» The Supplemental RI/FS Work Plan, Rev 0, Volumes | and ll, is scheduled to be
transmitted to EPA and Ecology by November 30, 2007 for approval. Revision 0 is the
result of a successful series of meetings between RL/FH and EPA and Ecology to
resolve comments received on Draft A. Volume Il contains waste sites in the 200-CS-
1 OU, and will be revised over time to include waste sites from additional OUs located -
on the Central Plateau.
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Technetium-99 Concentration (pCi/L)

200-UP-1, Technetium-99 (pCi/L)
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299-W15-6
Carbon tetrachioride (ug/L)
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Attachment 10

Technetium-99 ICP/MS Data for lon Exchange Column at 200-ZP-1 Extraction
Well 299-W15-765

ICP/MS Data for Technetium-99 in Well 299-W15-765
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Attachment 11

Technetium-99 ICP/MS Data for lon Exchange Column at 200-ZP-1 Extraction
Well 299-W15-44

1

ICP/MS Data for Technetium-99 in Well 299-W15-44
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Carbon Tetrachloride Concentration (ppmv)

3 Narrow Diameter Vapor Extraction Wells

Attachment 12
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Figure 1: 299-E27-155 and 299-E33-344 Well Location Map.
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Attachment 14
FH 0702816

Figure 2 Proposed N Well Location Map.
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Attachment 15, Figure 1

Change Notice for Modifying Approved Documents/ Workplans
In Accordance with the Tri-Party Agreement Action Plan,
L3 . .
A—en— Section 9.0, Documentation and Records
Avasil ’
Tri-Party Agreement
Change Number Document Submitted Under Date:
Tri-Party Agreement Milestone 7 I
TPA-CN-192 N/A _ /3/2 ?//200"7
Document Number and Title; ' Date Document Last Issued:
SGW-34277, Rev. (f, Waste Control Plan for the BC Cribs and Trenches Area in the July 2007 |
200-BC-1 Operable Unit W
Originator: B. L. Foley Phene: 376-7087

Description of Change: Update Table 3 to expand to increase number of direct push technology holes. —IW

2 M 5 Mo Copecie
~Br-Brockmen and _ R.Lobos__agree that the proposed change modifies an approved
RL Lead Regulatory Agency

workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, Documentation
and Records, and not Chapter 12.0, Changes to the Agreement.

Table 3 provides a listing of the well identification numbers for the direct pushes in the cribs and trenches (per DOE/RL-2007-14, L
Rev. 1, Sampling and Analysis Plan for Phase | of the BC Cribs and Trenches Area Waste Sites Excavation-Based T reatubility
Test) identified on Figure 1 of the Waste Control Plan for the BC Cribs and Trenches Area in the 200-BC-1 Operable Unit. 25 L

—

——
—

additional direct pushes are added to Table 3 in shaded text.

Justification and Impacts of Change:

The direct push list update made by this change will be reflected in the next revision (Revision 1) of SGW-34277.

b~ ﬁ?’ '& Approved __ Disapproved
Date

/ Q’M @pproved __ Disapproved

Date 1

) Be- cad) ' __Approved __ Disapproved

Date

—_ - U

SRR s ———



Attachment 15, Figure 2

Table 3, 200-BC-1 Direct Push List*.

Area Ol?;;?tb le W:aé(t;:ifite Site Type Hanford Well IDl
200 West 200-BC-1 216-B-26 Trench C3863
200 West 200-BC-1 216-B-26 Trench C3864
200 West 200-BC-1 216-B-26 Trench C3865
200 West 200-BC-1 216-B-26 Trench C5866
200 West 200-BC-1 216-B-26 Trench 5867
200 West 200-BC-1 216-B-26 Trench (5868
200 West 200-BC-1 216-B-26 Trench C5869
200 West 200-BC-1 216-B-26 Trench C5870
200 West 200-BC-1 216-B-26 Trench C5871
200 West 200-BC-1 216-B-26 Trench C5872
200 West 200-BC-1 216-B-26 Trench C5873
200 West 200-BC-1 216-B-26 Trench C5874
200 West 200-BC-1 216-B-26 Trench C5875
200 West 200-BC-1 216-B-26 Trench C5876
200 West 200-BC-1 216-B-26 Trench C3877
200 West 200-BC-1 216-B-26 Trench C5878
200 West 200-BC-1 216-B-26 Trench C5879
200 West 200-BC-1 216-B-26 Trench 5880
200 West 200-BC-1 216-B-26 Trench C5881
200 West 200-BC-1 216-B-26 Trench 5882
200 West | 200-BC-1 216-B-26 Trench C5883
200 West 200-BC-1 216-B-26 Trench C5884
200 West 200-BC-1 216-B-26 Trench C5885
200 West 200-BC-1 216-B-26 Trench C5886
200 West 200-BC-1 216-B-26 Trench C5887
200 West 200-BC-1 216-B-26 Trench C5888
200 West 200-BC-1 216-B-26 Trench C35889
200 West 200-BC-1 216-B-26 Trench C5890
200 West 200-BC-1 216-B-26 Trench 5891
200 West 200-BC-1 216-B-26 Trench C5892
200 West 200-BC-1 216-B-26 Trench C5893
200 West 200-BC-1 216-B-26 Trench C5894
200 West 200-BC-1 216-B-26 Trench C5895
200 West 200-BC-1 216-B-26 Trench C5896
200 West 200-BC-1 216-B-26 Trench C5897
200 West 206-BC-1 216-B-26 Trench C5898
200 West 200-BC-1 216-B-26 Trench 5899




Attachment 15, Figure 3

Table 3. 200-BC-1 Direct Push List*.

Area op[‘;;‘i’tble W“('gf)‘:ifiFe Site Type | Hanford Well ID
200 West 200-BC-1 216-B-26 Trench C5900
200 West 200-BC-1 216-B-26 Trench C5901
200 West 200-BC-1 216-B-26 Trench C5902
200 West 200-BC-1 216-B-26 Trench C5903
200 West 200-BC-1 216-B-26 Trench C5904
200 West 200-BC-1 216-B-26 Trench C5905
200 West 200-BC-1 216-B-26 Trench C5906
200 West 200-BC-1 216-B-26 Trench C5907
200 West 200-BC-1 216-B-26 Trench C5908
200 West 200-BC-1 216-B-26 Trench C5909
200 West 200-BC-1 216-B-26 Trench C5910
200 West 200-BC-1 216-B-26 Trench C5911
200 West 200-BC-1 216-B-26 Trench C5912
200 West 200-BC-1 216-B-26 Trench C5913
200 West 200-BC-1 216-B-26 Trench C5914
200 West 200-BC-1 216-B-26 Trench C5915
200 West 200-BC-1 216-B-26 Trench C5916
200 West 200-BC-1 216-B-26 Trench C5917
200 West 200-BC-1 216-B-26 Trench C5918
200 West 200-BC-1 216-B-26 Trench C5919
200 West 200-BC-1 216-B-26 Trench C5920
200 West 200-BC-1 216-B-26 Trench C5921
200 West 200-BC-1 216-B-26 Trench C5922




Attachment 15, Figure 4

Table 3. 200-BC-1 Direct Push List*.

Area

Operable
Unit

Waste Site
Code

Site Type

Hanford Well ID

* See Figure 1 for 216-B-26 trench location.




Attachment 16, Figure 1

Change Notice for Modifying Approved Documents/ Workplans
In Aceordance with the Tri-Party Agreement Action Plan,

Section 9.0, Documentation and Records

A
Tri-Party Agreement

Change Number Document Submitted Under Date:
Tri-Party Agreement Milestone
TPA-CN-193 . N/A /s n7
Document Number and Title; ‘ Date Document Last Issued;

DOE/RL-2000-51, Revision 6, Interim Action Waste Management Plan Jor the 200-UP- | September 2005
I Operable Unit

Originator: Glen Triner Phone: 372-2426 or 521-8633

Description of Change: Update Table A-1; 200-UP-1 CERCLA Monitoring Welis.

. A, Brockman and__J. B. Price agree that the proposed change modifies an approved
RL Lead Regutatory Agency

workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, Documentation
and Records, and not Chapter 12.0, Changes to the Agreement.

Table A-1 provides a listing of the 200-UP-1 CERCLA monitoring wells. Table A-1 is updated to reflect actual well numbers for
the boreholes that were planned as UP- 1| through UP-12 and to delete wells that have been decommissioned.

Justification and Impacts of Change:

The well list updates made by this change will be reflected in the next revision (Revision 7) of the waste management plan,

LAlpprovals:

1 !IZS’ J _I/Approved __ Disapproved
ate

J . ME"Z@ H_\(pproved ___ Disapproved
bl Jpues fo o Bpia Date

Ecdlogy Rm@/Manager (UP-1 OU Lead) —— | __Approved .. Disapproved

Date

Project Manager




DOE/RL-2000-51, Rev 6 “\ttachment 16, Figure 2

Table A-1. 200-UP-1 CERCLA Monitoring Well List

299-W14-56
299-W14-57
299-W14-58
299-W15-37
299-W18-15
299-W18-20
299-W18-21
299-W18-22
299-W18-29
299-W18-30
299-W18-33
299-W18-250
299-W18-251
299-W19-1
299-W19-4
299-W19-5
299-W19-7
299-W19-20
299-W19-26

299-W19-31
299-W19-32
299-W19-34A
299-W19-34B
299-W19-35
299-W19-36
299-W19-37
299-W19-39
299-W19-40
299-W19-43
299-W19-46
299-W19-47
299-W19-48
299-W19-49
(29-W19-50) 299-W19-101*
299-W19-90
299-W19-91
299-W19-92
299-W19-93
299-W21-1
299-W21-2
299-W22-4
299-W22-8
299-W22-9
299-W22-20
299-Ww22-22

299-W22-23
299-W22-26
299-W22-28
299-W22-37
299-W22-38
299-W22-40
299-W22-45
299-W22-46
299-W22-47
299-W22-48
299-W22-49
299-W22-60
299-W22-74
299-W22-83
299-W23-4

299-W23-8

299-W23-9

299-W23-10

299-W23-14
299-W23-15
299-W23-16
299-W23-17
299-W23-19
299-W23 -21
299-W26-12
299-W26-13
299-W26-14
699-30-66
699-32-62
699-32-72A

699-35-66A
699-35-70
699-35-78A
699-36-61 A
699-36-70A
699-36-70B
699-38-65
699-38-68 A
699-38-70
699-38-70B
699-38-70C
699-40-62

699-40-65

2 During drilling of Well 29-W19-50, a large rock was encountered that required this well to be re-drilled as 299-W19-101




Attachment 17, Figure 1

Change Notice for Modifying Approved Documents/ Workplans
In Accordance with the Tri-Party Agreement Action Plan,
Section 9.0, Documentation and Records

A

Tri-Party Agreement

| Change Number Decument Submitted Under Date:
Tri-Party Agreement Milestone
TPA-CN-194 N/A 11/ /2007
Document Number and Title: Date Document Last Issued:

WMP-20501, Revision 1, Waste Control Plan Jfor the Plutonium/Organic-Rich Process
Condensate/Process Waste Group Operable Unit; Includes the 200-PW-1 , 200-PW-3, January 2006

|| ard 200-PW-6 Operable Units
Originator: Rick Oldham Phone: 372-2426 or 521-8633

Description of Change: Update Table 2, List of 200-PW-1 Soil Vapor Probes to be Characterized Using Geophysical Methods
and/or Soil Vapor Sampling :

D. A, Brockman and _J. B. Price agree that the proposed change modifies an approved
RL Lead Regulatory Agency

workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, Documentation
|| and Records, and not Chapter 12.0, Changes to the Agreement.

Table 2 provides a listing of the soil vapor probes for geophysical and/or soil vapor sampling, Table 2 is updated to add 99 direct
push soil vapor probes to the 218-W-4C Burial Ground Trenches. The purpose of the direct push holes is to obtain soil vapor
samples for characterization.

'1

I
Justification and Impacts of Change:

L The update to the soil vapor probe list made by this change will be reflected in the next revision (Revision 2) of the waste control
1 plan. :

1 _I/Approved __ Disapproved
Dat
c (? J/ppmved ___ Disapproved
ate
__ Approved __Disapproved
Date




Attachment 17, Figure 2

Table 2. List of 200-PW-1 Soil Vapor Probes to be Characterized Using
Geophysical Methods and/or Soil Vapor Sampling

Area Operable Waste Site Site Type Hanford Hanford Well
Unit Code Well Name ID

200W 200-PW-1 216-Z-1A Crib N/A C3871
200W 200-PW-1 216-7Z-1A Crib N/A C3872
200W 200-CW-3 21 ?1221[1)6 Z- Ditches N/A C3873
200W 200-PW-1 216-T-19 Crib N/A C3874
200W 200-LW-2 216-Z-7 Crib N/A C3875
200W 200-SW-2 218-W-4C Burial Ground N/A C4056
200w 200-SW-2 218-W-4C Burial Ground N/A C4057
200W 200-SW-2 218-W-4C Burial Ground N/A C4058
200W 200-PW-1 216-Z-12 Crib CPT-1A C3551
200W 200-PW-1 216-Z-1A Crib CPT-2 C35652
200W 200-PW-1 216-2-9 Crib CPT-3 C3553
200w 200-PW-1 216-Z-1A Crib CPT-4 C3554
200w 200-PW-1 216-Z-1A Crib CPT-4A C3555
200W 200-PW-1 216-Z-1A Crib CPT-4B C3558
200w 200-PW-1 216-Z-1A Crib CPT-4C C3557
200w 200-PW-1 216-Z-1A Crib CPT-4D C3558
200W 200-PW-1 216-Z-1A Crib CPT-4E C3559
200W 200-PWv-1 216-Z1A Crib CPT-4F C3560
200W 200-PwW-1 216-Z-1A Crib CPT-4G C3561
200w 200-PW-1 216-Z-1A Crib CPT-4H C3562
200w 200-PW-1 216-Z-1A Crib CPT-4J 3563
200w 200-PW-1 216-7Z-1A Crib CPT-4L (3564
200W 200-PW-1 216-Z-1A Crib CPT-4M ABS31
200w 200-PW-1 216-Z-1A Crib CPT-4N A9832
2000w 200-PW-1 216-Z2-9 Crib CPT-5 C3565
200W 200-PW-1 216-Z-1A Crib CPT-7A C3566
200w 200-PW-1 216-2-9 Crib CPT-8A C3567
200w 200-PW-1 216-2-9 Crib CPT-9A 3588
200W 206-PW-1 216-Z-18 Crib CPT-10 3569
200w 200-PWW-1 216-2-9 Crib CPT-11 C3570
200W 200-PW-1 216-Z-9 Crib CPT-12 C3571
200w 200-PW-1 216-Z-1A Crib CPT-13A 3572
200W 200-PW-1 216-Z-18 Crib CPT-14A C3573
200w 200-PW-1 216-2-9 Crib CPT-15 C3574
200w 200-PW-1 216-Z-9 Crib CPT-18 C3575
200w 200-PW-1 216-Z-9 Crib CPT-17 C3576
200w 200-PW-1 216-2-9 Crib CPT-18 C3577
200W 200-PwW-1 216-Z-9 Crib CPT-19 B8062
200W 200-PW-1 216-Z-1A Crib CPT-20 C3578
200w 200-PW-1 216-Z-9 Crib CPT-21 C3579
200W 200-PW-1 216-Z-9 Crib CPT-21A £3580
200w 200-PW-1 216-Z-9 Crib - CPT-24 .C3581
200w 200-PW-1 216-Z-9 Crib CPT-25 C3582
200w 200-PW-1 216-Z-9 Crib CPT-26 3583
200w 200-PW-1 216-Z-9 Crib CPT-27 C3584
200w 200-PW-1 216-Z-9 Crib CPT-28 C3585
200w 200-PW-1 216-Z-9 Crib CPT-29 C3586




Attachment 17, Figure 3

Table 2. List of 200-PW-1 Soil Vapor Probes to be Characterized Using
Geophysical Methods and/or Soil Vapor Sampling .
Area Operable Waste Site Site Type Hanford Hanford Well

Unit Code Well Name ID

200W 200-PW-1 216-Z-18 Crib CPT-30 3587

200W 200-PW-1 216-Z-12 Crib CPT-31 C3588

200w 200-PW-1 216-Z-1A Crib CPT-32 - C3589

200W 200-PW-1 216-Z2-18 Crib CPT-33 . C3590

200W 200-PW-1 216-Z-18 Crib CPT-34 3551
200W 200-PW-1 216-2-9 Crib CPT W15-8 -

CPT WH15-

200W 200-PW-1 216-Z-9 Crib 84 -~
200W 200-SW-2 218-W-4C Burial Ground 71-01 -
200W 200-SW-2 218-W-4C Burial Ground 71-02 --
200W 200-8Sw-2 218-W4C Burial Ground 71-03 --
200W 200-Sw-2 218-W-4C Burial Ground 71-04 --
200W 200-SW-2 218-W-4C Burial Ground 71-05 -
200W 200-SW-2 218-W-4C Burial Ground 71-08 --
200W 200-PW-1 216-Z-18 Crib 79-01 -
200W 200-PW-1 216-Z2-12 Crib 79-02 -
200w 200-PW-1 216-Z-18 Crib 79-03 -
200W 200-PW-1 216-Z-18 Crib 79-04 -
200w 200-PW-1 216-2-12 Crib 79-05 -
200W 200-PW-1 216-Z-1A Crib 79-06 -
200w 200-PW-1 216-Z-18 Crib 79-07 --
200w 200-PW-1 216-Z2-18 Crib 79-08 --
200w 200-PW-1 218-2-18 Crib 79-08R -
200W 200-PW-1 216-Z-18 Crib 78-10 -
200W 200-PW-1 216-Z-1A Crib 79-11 --
200W 200-PW-1 216-Z-1A Crib 79-12 -
200w 200-PW-1 218-Z-1A Crib 79-13 -
200W 200-PW-1 216-Z-9 Crib 85-01R -
200W 200-PW-1 216-2-9 Crib 85-02 --
200W 200-PW-1 216-Z-1A Crib 86-02 -
200W 200-PW-1 216-Z-9 Crib 86-03 -
200W 200-PW-1 216-Z2-9 Crib 86-04 -
200W 200-PW-1 216-2-9 Crib 86-05 --
200W 200-Pw-1 218-Z-9 Crib 86-05-01 -
200W 200-PWW-1 216-Z-9 Crib 86-08 -
200W 200-PW-1 216-Z-9 Crib 86-07R -
200W 200-PW-1 216-Z-9 Crib 85-08 -
200w 200-PW-1 216-2-9 Crib 86-09 -
200w 200-PW-1 216-Z-12 Crib 87-01R --
200W 200-SW-2 218-W-4C Buriai Ground 87-02 -
200W 200-PW-1 216-Z-12 Crib 87-03 --
200W 200-PW-1 216-Z-1A Crib 87-04 -
200w 200-PW-1 216-Z-1A Crib 87-05 -~
200W 200-PW-1 216-Z-1A Crib 87-08 -
200W 200-PW-1 216-Z-1A Crib 87-09 -
200W 200-Sw-2 218-W-4C Burial Ground 88-01 -
200w 200-8W-2 218-W-4C Burial Ground 88-02 -
[ 200w 200-PW-1 218-7-9 Crib 83-01 -




Attachment 17 Figure 4

-Table 2. List of 200-PW-1 Seil Vapor Probes to be Characterized Using
Geophysical Methods and/or Soil Vapor Sampling

ki Operable Waste Site Site Type Hanford Hanford Well

Unit Code Well Name ID

200W 200-PW-1 216-Z-9 Crib 94-01 ==
200W 200-PW-1 216-Z-9 Crib 94-02 -
200W 200-PW-1 216-Z-9 Crib 94-03R -
200W 200-PW-1 216-Z-9 Crib 94-04 -
200W 200-PW-1 216-Z-9 Crib 94-05 -~
200W 200-PW-1 216-Z2-9 Crib 94-07 -
200W 200-PW-1 216-Z-9 Crib 94-08 2
200W 200-PW-1 216-Z-9 Crib 94-09 -
200W 200-PW-1 216-Z-9 Crib 94-10 -
200W 200-SW-2 218-W-4C Burial Ground 95-01 - -
200W 200-SW-2 218-W-4C Burial Ground 95-02 -
200W 200-PW-1 216-Z-9 Crib 95-05 --
200W 200-PW-1 216-Z-9 Crib 95-06 -
200W 200-PW-1 216-Z-9 Crib 95-07 -
200W 200-PW-1 216-Z-9 Crib 95-08 &=
200W 200-PW-1 216-Z-9 Crib 95-09 -
200W 200-PW-1 216-Z-9 Crib 95-10 --
200W 200-PW-1 216-2-9 Crib 95-11 =
200W 200-PW-1 216-Z-9 Crib 956-12 -
200W 200-PW-1 216-Z-9 Crib 95-13 -
200W 200-PW-1 216-Z-9 Crib 95-14 &
200W 200-PW-1 216-Z-9 Crib 95-15 -
200W 200-SW-2 218-W-4B Burial Ground 103-01 -
200W 200-8W-2 218-W-4B Burial Ground 103-02 -
200W 200-SW-2 218-W-2 Burial Ground 111-01 -
200W 200-SW-2 218-W-2 Burial Ground 111-02 -
200W 200-SW-2 218-W-1 Burial Ground 111-03 =
200W 200-SW-2 218-W-11 Burial Ground 119-01 -
200W 200-SW-2 218-W-4A Burial Ground 119-02 --
200W 200-PW-1 216-Z-18 Crib C-1 -
200W 200-PW-1 216-Z-18 Crib N-2 -
200W 200-PW-1 216-2-18 Crib N-4 s
200W 200-PW-1 216-Z-1A Crib N-5 -
200W 200-PW-1 216-Z-1A Crib N-6 =
200W 200-PW-1 216-Z-12 Crib N-7 ==
200W 200-PW-1 216-Z2-12 Crib N-9 -
200W 200-PW-1 216-Z-18 Crib W-1 -
200W 200-PW-1 216-2-12 Crib W-5 -
200W 200-SW-2 218-W-4C Burial Ground RST 2-2 -~
200W 200-SW-2 218-W-4C Burial Ground RST 2-3 -=
200W 200-SW-2 218-W-4C Burial Ground RST 2-4 —
200-PW-1 216-T-19 Crib RST 4-1 -

200-PW-1 216-T-19 Crib RST 4-2 -

Crib

200-PW-1

216-T-19

RST 4-3




Attachment 17, Figure 5

Table 2. List of 200-PW-1 Soil Vapor Probes to be Characterized Using

Geophysical Methods and/or Soil Vapor Sampling

Operable
Unit

Waste Site

Site Type

Hanford
Well Name

Hanford Well
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Table 2. List of 200-PW-1 Soil Vapor Probes to be Characterized Using
Geophysical Methods and/or Soil Vapor Sampling

Operable Waste Site Site Type Hanford Hanford Well
Unit__ Code P Well Name




- . Attachment 18, Figure 1
Williams, Janice D ’

From: Decker, Jay S

Sent: Tuesday, November 20, 2007 7:49 AM

To: Williams, Janice D

Subject: FW: Request for Advance Approval to Initiate Supplemental Characterization

————— Original Message----—-

From: Cameron.Craig@epamail.epa.gov [mailto:Cameron.Craig@epamail.epa.qov}

Sent: Wednesday, November 14, 2007 4:5% PM

To: Foley, Bryan L

Cc: Charboneau, Briant L; Decker, Jay S; Frice, John (ECY); Brunke, Ronald C;
Ceto.Nicholas@epamail.epa.gov; Lobos.Rod@epamail.epa.gov; Buelow.Laura@epamail.epa.gov;
Faulk.Dennis@epamail.epa.gov: Post.Tom@epamail.epa.gov

Subject: RE: Reguest for Advance Approval to Initiate Supplemental Characterization

Brvan,

EPA agrees with the redline changes to the draft supplemental characterization RI/FS work
plan that were discussed at recent project-level meetings, We agree that DOE may proceed
with field characterization activities for EPA-lead sites according to the draft work
plan. Since there is not an approved work plan in place, it should be noted that DCE is
proceeding at risk. However, this risk is minimized by fellowing the draft work plan and
by the eventual finalization and approval of that same plan. Once the DOE letter is
reissued, EPA will respond more formally with a letter.

Flease contact me if you have questions.

Craig Cameron

U.S. Environmental Prctection Agency
Hanford Project Office

309 Bradley Blvd, Suite 115
Richland, W& 99352

Phone: 509 376-8665

Fax: 509 376-2396

E-mail: cameron.craiglepa. gov

"Foley, Bryan L"
<Bryan L Foley@R

L.gov> To

Crailg Cameron/R10/USEPA/US@EPA
11/14/2007 04:2¢6 cc
FM "Price, John (ECY)"

<jprid6l@ecy.wa.gov>, "Decker,
Jay §" <Jay_8 Decker@rl.gov>,
"Brunke, Ronald C"
<Ronald_C_Brunke@rl.gov>,
"Charboneau, Briant L"
<Briant_LﬁCharboneau@rl.gov>

Subject,
RE: Request for Advance Approval
to Initiate Supplemental :
Characterization



Attachment 18, Figure 2

Craig,

Based on our lastest phone conversation on this subject and the forthcoming reissue of
letter AMCP-0011, RL is requesting EPA approval to begin field activities for EPA lead OUs
(e.g. 200-8C-1) in accordance with the Work Plan, Sampling and Analysis Plan, and Site-
Specific Field Sampling Plans in Addendum 1 of the Work Plan. EPA has been provided the
redlined version of the Werk Plan and Sampling and Analysis Plan; RL has worked additional
comments on the redline and feels that any lissues invelving work scope for the field
activities have been resolved. ’ _

Therefore, RL is requesting advanced approval for the field work while the document
undergoes final updating and final regulatory agency approval. This will -allow RL to
initiate field work and recover some schedule associated with delays in getting approval
of the Work Plan, '

Thanks!

Bryan L. Foley
Bryan L. Foley
AMCP/DOE-Richland
(509)376-7087

From: Price, John (ECY) [mailto:Jpri461@ecy.wa.gov]

Sent: Thursday, November 08, 2007 12:13 pM

To: Foley, Bryan L

SubJect: RE: Reisazue request from Ecology re: 08-AMCP-00711

Thank-you for your prompt attention to this issue. T have no concerns.

From: Foley, Bryan I, [(mailtc:Bryan L _Foley@RL.gov)
Sent: Thu 11/8/2007 12:07 PM B

Tc: Price, John (ECY); Cameron.Craig@epamail.epa.gov
Cc: Brunke, Ronald C

Subject: Reissue raquest from Ecology re: (08-AMCP-0011

John, Craig:

The attached files suppoert the reissuance of Letter $ 08-AMCP-0011 from RL to EPA and
Ecology. I am providing you an advance copy for your information. Please let me know if
you have any concerns. The letter is the same but the attachment has been converted from
the original email attachment to an RCR form attachment. Thisg reilssuance is being done to
respond to Ecolegy (J. Price) objection (email message dated

10/2¢ from price to D. Shoop) to attaching an email message as opposed to a more formal
document format.

Thanks!

Bryan L. Foley
Bryan L. Foley
AMCP/DOE-Richland
(509)376-7087

_____ Message from "Foley, Bryan L" <Bryan_I. Foley@rl.gov> on Tue, 6 Nov
2007 11:13:30 -0800 ----- !

To: "Price, John (ECY)" <jpri461@ecy.wa.gov>,
<Cameron.Craig@epamail.epa.gov>

cc: "Decker, Jay §" <JayﬁS_Decker@rl.gov>, "Brunke, Ronald C"
2



Attachment 18, Figure 3
<Ronald C Brunke@rl.gov>

Subjec RE: Waste Control Plan for characterization of the 216-E-30 and
t: 216-B-55%

John, Craig,

In response to John's guestion as to whether or not there is a waste control plan in place
te¢ suppert DOE's request cof EPA & Ecology for advance approval to begin characterization
work prior to formal approval of the Rv. 0 Supplemental RI/F3S work plan, as you can see
from the message below there is an exisitng waste contrel plan to, support the A-30 and
B-55 work.

Bryan

From: Decker, Jay S

Sent: Tuesday, November 06, 2007 11:03 AM

To: Foley, Bryan L

Subject: Waste Control Plan for characterization of the 216-~A-30 and
216-B-55

Bryan,

The waste control plan to be used for characterization of the 216-A-30 and 216-B-55 waste
sites is the "Waste Control Plan for the 200-CW-5, 200-CW-2, 200-CW-4, and 200-8C-1
Operable Units", WMP-24648, Rev. 0 {FH-0702230) .

Regards,

Jay S. Decker

O: 376-4416
C: 528-0808



